MS4 Program Plan

Department of Juvenile Justice - Consolidated MS4s at Bon Air

The following plan provides an initital MS4 Program Plan framework. During the course of accomplishing the tasks in this framework, DJJ

accordance with Table 1 of the MS4 Permit. Compliance with the first milestone (5%) of the Chesapeake Bay TMDL is due 8/21/2018.
Permit Date: April 18, 2014

Minimum Control Measure No. 1: Public Education and Outreach on Storm Water Impacts

Preliminary Preliminary
Permit Requirements | Proposed BMP Elements of BMP Measurable Goals Implementation | Responsible
Schedule Department
l.a- Continue to
implement the public
education and Deveslct)r[;t(();ét)r,each See below See below See below See below
outreach program
1.b-f - Public Develop outreach |ldentify three high-priority |Three high-priority water
education and strategy water quality issues quality issues identified 6/1/2014 co
outreach programs
and initiatives - due i i I
8/21/2014 Identify and estimate Targqt popu_latlon identified 6/1/2014 co
target population size and size estimated
Develop relevant Relevant messages
messages and means of  |developed 6/1/2014 CO
communication
Provide for public Means of public participation
participation in identified
development of education 6/1/2014 co
and outreach
1.9 - Annual reporting [Document results |Prepare documentation to |Documentation prepared
requirements - first of workshop and |be included in annual
report due 10/1/2014 |[commitments to |report
further action 9/1/2015 co
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Department of Juvenile Justice - Consolidated MS4s at Bon Ait

Minimum Control Measure No. 2: Public Involvement/Participation

Preliminary Preliminary
Permit requirements Proposed BMP Elements of BMP Measurable Goals Implementation | Responsible
Schedule Department
2.a. - Public Develop public Develop procedures to  [Procedures developed and
involvement involvement solicit and public input to |recorded 8/1/2014 co
strategy the development of the
MS4 Program Plan
Post MS4 Post initial MS4 Program [Document posted within 30
Program Plan to  |Plan (this document) to [days of submittal of
website DJJ website registration statement 3/10/2014 CO
Post MS4 annual (ldentify procedures and [Procedures and contact
reports to webite |contact for posting to identified
DJJ website 11/1/2014 CcO
2.b. - Public Develop public Identify a minimum of Four activities identified
participation participation four local activities
strategy 8/1/2014 co
2.c. - Written Develop written Prepare documentation [Documentation prepared
procedures procedures for to be included in annual
implementing report 8/1/2015 co
program
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Department of Juvenile Justice - Consolidated MS4s at Bon Air

Minimum Control Measure No. 3: lllicit Discharge Detection and Elimination

Preliminary Preliminary
Permit Requirements Proposed BMP Elements of BMP Measurable Goals Implementation Responsible
Schedule Department
3.a- Storm sewer Survey existing Map to include: location of [Develop completed map
system mapping and storm sewer all outfalls, outfall
information table - due identifiers, name and Draper Aden
8/21/2017 location of receiving 6/1/2014 Associates
wate!'s & name an.d' (consultant)
location of all receiving
waters
Information table to include|Assign outfall identifiers
for each outfall: identifier,
estimate MS4 acreage Draper Aden
served, name of receiving 6/1/2014 Associates
water with impairment (consultant)
status, & name of TMDLs.
3.b - Prohibition of Non- |Create or locate Create written Written documentation created
stormwater Discharges - |existing written documentation
due 8/21/2014 documentation to summarizing existing
prohibit applicable documentation 6/1/2014 Cco
nonstormwater and, if required, the
discharges to the schedule for making
storm sewer. necessary revisions.
3.c - Develop, Dry weather field Develop written Written documentation created
implement, and update |screening procedures 6/1/2014 co
written procedures to procedures
detect, identify, and Conduct outfall screenings [All outfalls screened
address unauthorized 6/1/2014 co
nonstromwater
dischrges, including Procedures to locate [Maintain inspection Written documentation created
illegal dumping, to the [source of any program that includes all
MS4 - due 8/21/2014 observed continuous |stormwater outfalls.
or intermittent Inspectors use visual 6/1/2014 co
nonstormwater observation, odors and
discharge other indicators to identify
potential illicit discharges.
3.d - Promote, publicize, |Existing spill Identify existing spill Written documentation created
and facilitate reporting |reporting procedures |reporting procedures
of illicit discharges into 6/1/2014 co
or from MS4 - due
8/21/2014
3.e & f - MS4 Program Document results of |Prepare documentation to |Documentation prepared
Plan & annual reporting -|workshop and be included in annual 9/1/2015 co

first report due 10/1/2014

commitments to
further action

report
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Department of Juvenile Justice - Consolidated MS4s at Bon Air

Minimum Control Measure No. 4: Construction Site Stormwater Runoff Control

Preliminary Preliminary
Permit Requirements Proposed BMP Elements of BMP Measurable Goals Implementation | Responsible
Schedule Department
4.a - Applicable Address post- Ensure compliance [Include language in all
oversight requirments [construction stormwater |with DEQ ESC project RFPs for design
that enters MS4 from design requirements |[services
construction for all proposed ongoing CoO
projects over 2,500
sf of disturbance
4.b - Required plan Ensure that land Plan review and Include language in all
approval prior to disturbance does not approval is by DEQ [project RFPs for design
commencment of land |begin until an ESC plan services to require A/E
disturbance activity is approved to obtain required
approvals ongoing co
4.c - Compliance and  [Inspect land-disturbing |Inspect land- Review E&S inspection
enforcement activities for compliance |disturbing projects |procedures
with approved ESC plan |upon initial
installation of ESC
measures, at least
once during every
two-week period, co
within 48-hours of
runoff-producing
storm event, and
upon completion of
the project ongoing
Ensure ESC inspector
holds current DEQ
ESC certification co
Document
inspections, findings
of deficiencies, and
corrective actions co
taken by contractor.
4.d - Regulatory Implement enforcable Create written Create written
coordination procedures to require procedures procedures
that construction
activities secure 8/1/2014 co

necessary state permits.




Minimum Control Measure No. 4: Construction Site Stormwater Runoff Control

Preliminary Preliminary
Permit Requirements Proposed BMP Elements of BMP Measurable Goals Implementation | Responsible
Schedule Department
4.e - MS4 Program MS4 Program Planto  [Revise MS4 Program [Revise MS4 Program
requirements include: description of Plan Plan
legal authorities, written
plan review procedures, 8/1/20 co
written inspection 1/2014
procedures,
4.f - Reporting Document results of Prepare Documentation prepared
requirements - first workshop and documentation to be 9/1/2015 co

report due 10/1/2014

commitments to further
action

included in annual
report
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Department of Juvenile Justice - Consolidated MS4s at Bon Air

Minimum Control Measure No. 5: Post-Construction Stormwater Management in New Development and

Redevelopment

Preliminary Preliminary
Permit Requirements Proposed BMP Elements of BMP Measurable Goals Implementation Responsible
Schedule Department
5.a - Applicable Address post- Ensure compliance with Include language in all
oversight construction DEQ stormwater design project RFPs for design
requirements - due stormwater that requirements for all services
8/21/2014 enters MS4 from proposed projects over
construction 2,500 sf of disturbance
ongoing CO
5.b - Required design |Utilize specific Ensure compliance with Include language in all
criteria for stormwater |contract langauge to [DEQ stormwater design project RFPs for design
runoff controls - due |require project requirements for all services ongoing Cco
8/21/2014 design to comply proposed projects over
2.500 sf of disturbance
Ensure that all proposed Include language in all
projects obtain coverage project RFPs for .
under VSMP General construction services ongoing co
Construction Permit
5.c - Inspection, Provide for adequate [Create written inspection  [Written procedures
opt_eranon, and Iong-term operation |procedures 6/1/2014 co
maintenance and maintenance of
verification of structural stormwater
stormwater BMPs Inspect existing BMPs BMPs inspected and
management facilities - written reports created
due 8/21/2014 6/1/2014 co
5.d - MS4 Program Create MS4 Program |MS4 Program Plan to MS4 Program Pplan
Plan requirements - Plan inlcude list of legal created
due 8/21/2014 authorities, written policies
and procedures, inspection 6/1/2014 co
and maintenance policies,
and roles and
responsibilities
5.e - Stormwater Maintain an Create electronic database |Electonic database created
management facilty electronic database |with exisithg BMPs to
tracking and reporting |of all stormwater include type, location, acres
requirements - due management treated (total and
8/21/2014 facilities impervious), date brought 6/1/2015 co

online, HUC, impaired
water segments, and last
inspection and
maintenance dates
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Department of Juvenile Justice - Consolidated MS4s at Bon Air

Minimum Control Measure No. 6: Pollution Prevention/Good Housekeeping for Facility Operations

Preliminary Preliminary
Permit Requirements Proposed BMP Elements of BMP Measurable Goals Implementation Responsible
Schedule Department
6.a - Operations and |Develop and implement Review required Hold workshop with DJJ
maintenance activities |written procedures to procedure categories with |maintenance and
- due 8/21/2015 minimize pollutant DJJ maintenance and grounds
discharge from (i) daily grounds department
operations such as road, |heads to identify existing 3/1/2015 Cco
street, and parking lot written procedures and
maintenance; (ii) gaps where new written
equipment maintenance; |procedures are required.
and (iii) application,
storage, transport, and Create new written Create new written
disposal of pesticides, proceedures, if required  |procedures
herbicides, and fertilizers 3/1/2015 co
6.b - Municipal facility |ldentify all high-priority Review existing facilities  |Hold workshop with DJJ
pollution prevention [facilities, including: (i) with DJJ maintenance and |maintenance and
and good compost facilities, (ii) grounds department grounds
housekeeping - due |equipment storage and heads to identify which
8/21/2014 maintenance facilities, (i) [operations are conducted
materials storage yards, at the facility and
(iv) pesticide storage locations.
facilities, (v) public works None identified Cco
yards, (vi) recycling
facilities, (vii) salt storage
facilities, (viii) solid waste
handling and transfer
facilities, and (ix) vehicle
storage and maintenance
yards.
Indentify which of the high- |Review high-priority Hold workshop with DJJ
priority facilities have a facilities with DJJ maintenance and
high potential of maintenance and grounds |grounds ) B
dsicharging pollutants department heads to None identified co
based on the criteria identify which meet the
provided in the permit. permit criteria.
Develop SWPPPs for for |SWPPPs shall provide SWPPPs prepared for
required facilties criteria listed in permit, as [any required high-priority Not required CcoO
a minimum facilities
Implement SWPPPs - due |Implement SWPPPs Implement SWPPPs )
8/21/2017 Not required Cco
6.c - Turf and Develop Nutrient Identify applicable areas: |Sketch developed
landscape Management Plans contiguous areas greater [showing areas where not required, no
management - due (NMPs). than one acre where nutrients are applied fertilizer applied to co
8/21/2014 nutrients are applied. lawn areas
Develop NMPs for all Contract with outside not required, no
applicable areas, if any. consultant to develop fertilizer applied to co
NMPs lawn areas
Implement NMPs - due Implement NMPs Implement NMPs not required, no
8/21/2018 fertilizer applied to co
lawn areas
6.d - Training - due Conduct annual training for |Review existing training  [Hold workshop with DJJ
8/21/2014 employees programs against permit |maintenance and 6/1/2014 CcO

requirements

grounds




Minimum Control Measure No. 6: Pollution Prevention/Good Housekeeping for Facility Operations

Permit Requirements

Proposed BMP

Elements of BMP

Measurable Goals

Preliminary
Implementation
Schedule

Preliminary
Responsible
Department

6.e - Oversight
procedures

Require that contractors
use appropriate control
measures and procedures
for stormwater discharges
to the MS4 system.

Determine if there any
contractors for which this
would apply

Hold workshop with DJJ
maintenance and
grounds

6/1/2014

(6{0]

6. f-g MS4 Program
Plan documentation
and annual reporting -
first report due
10/1/2014

Document results of
workshop and
commitments to further
action

Prepare documentation to
be included in annual
report

Documentation prepared

9/1/2015

(6{0]
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